United States Capitol Visitor Center
Weekly Construction Summary S
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This Week — Ongoing Work — 7/21/03 through 7/25/03

e The perimeter wall (2,080 linear feet) of the CVC is
complete. Deep excavation is proceeding rapidly to a
depth of 50 feet on the House side and crews are expected
to begin erecting the first of 132 steel columns in August.
More than 500 truckloads of material are being removed
from the site each day.

East Front Plaza Work

» Site excavation continues throughout the project site.
Crews have reached a depth of 40 feet in some locations
on the House side.

» Installation of tie-backs (groups of long steel rods)
continues throughout the site. The tie-backs, which can
measure up to 110 feet, are inserted through the perimeter
walls and anchored into the surrounding terrain. Crews
have begun installing the third and last level of tie-
backs on the House side of the site. The CVC floor slab
will be constructed at the 50 foot level, approximately 9
feet below the last row of tie-backs.

Right: Excavation of the truck tunnel is progressing on the north side of %
the Capitol. The tunnel and its entrance ramp have a combined length of ;
approximately 1,000 feet and require excavation of 70,000 cubic yards.
Close to 50,000 cubic yards have been excavated thus far.

East Front Extension (Inside the Capitol)

»  Demolition of architectural and structural elements will begin in the basement and sub-basement within the
East Front Extension. The work will clear the way for the transition zone between the CVC and the Capitol,
which will include escalators, stairwells and two 25-passenger elevators.

Senate Side (Outside the Main Construction Fence)

Tunnel Construction:

» CVC tunnel construction work continues on the East Front
Plaza adjacent to and within the Senate triangular parking
area, along Constitution Avenue NW just east of the
intersection of New Jersey Avenue NW, and along the east
side of New Jersey Avenue NW between Constitution Avenue
and C Street NW.

A crew installs a tie-back as part of an earth retention
system that will clear the way for construction of the
concrete walls of the truck tunnel.




Next Week — Anticipated Work — 7/28/03 through 8/01/03

East Front Plaza Work

« Excavation and installation of tie-
backs will continue on both the
Senate and House sides of the
CVC construction site.

East Front (Inside the Capitol Building)

*  Demolition of architectural and
structural elements will continue in
the basement and sub-basement
within the East Front Extension.

More than 30 feet below ground,
a bulldozer moves soil in the
excavated trench of the new
truck tunnel.

House Side (Outside the Construction Fence)

No work expected.

Senate Side (Outside the CVC Construction Fence)

e CVC tunnel work will continue in a portion of the East Front Plaza on the Senate side, along Upper
Northwest Drive, along New Jersey Avenue NW, and in Constitution Avenue NW, just east of New Jersey
Avenue NW.

On the north side of the Capitol, a crew installs a
waterproofing membrane inside the earth retention walls that
line the route of the new truck tunnel.

When it becomes fully operational in late 2005, the truck
tunnel will connect to 8 new loading docks in the lower
(service) level of the Capitol Visitor Center. The tunnel will
provide a secure, and virtually invisible, means by which all
truck loading, delivery and garbage removal activities will
occur at the Capitol.

If you have any questions about the Capitol Visitor Center Project, please contact Tom Fontana, CVC Project
Communications Olfficer for the Architect of the Capitol, at (202) 228-1310, or by e-mail at: tfontana@aoc.gov.
You can read this document and previous editions on our web site at www.aoc.gov.

- If you experience any problems to building services inside the Capitol, please contact the Capitol Building
Service Center at (202) 228-8800.



